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Percent of Work Completed:
Activity % Complete

This Period
Cumulative %

Complete
Task 1—Review Literature and Data

45% 100%

Task 2—Research Design and Survey
2% 5%

Task 3—Parking Analysis
4% 6%

Task 4—Quantitative Analysis
0% 0%

Task 5—Prepare Reports
0% 0%

Task 6—Undertake outreach and implementation plan
0% 0%

Total
7% 16%

NJ DOT Concurrence: ________________________________________________________________
Name Title Date
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Progress by Task for this Reporting Period
The following activities were undertaken by the research team during this reporting period. The
percentage of each task that has been completed is noted in parentheses.

Task 1. Review Literature and Data (45%)

 Complete review of existing literature and data
 Draft literature/data review text
 Draft parking statute text
 Draft elite interviews narrative

Task 2. Research Design and Survey (2%)

 Preliminary household survey questions

Task 3. Parking Analysis (4%)

 Finalized preliminary parking audit methodology
 Preliminary criteria for station selection, compiled data for such
 Field tested methodology in two locations—Metuchen (NEC) and Hoboken/Union City (HBLR

station at 9th Street)

Task 4. Quantitative Analysis

 None scheduled

Task 5. Prepare Reports

 None scheduled

Task 6. Undertake outreach and implementation plan

 None scheduled

Anticipated activities next period by task
We anticipate undertaking the following activities during the fourth quarter of 2007 (October 1, 2007
to December 31, 2007) by task. The anticipated percentage of each task to be complete by the end of
the quarter is noted in parentheses.

Task 1. Review Literature and Data

 Task complete

Task 2. Research Design and Survey (5%)

 Draft household survey questionnaire
 Prepare and submit IRB application for survey approval

Task 3. Parking Audit (2%)

 Finalize station selection criteria
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Task 4. Quantitative Analysis

 None scheduled

Task 5. Prepare Reports

 None scheduled

Task 6. Undertake outreach and implementation plan

 None scheduled

List of deliverables provided in this period
Task 1. Interim report delivered on August 21, 2007

Progress on Implementation and Training Activities
None

Problems/Proposed Solutions
None
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Eliminating Barriers to Transit-Oriented Development
NJ DOT Task Order No. 203
Budget Synopsis
Reporting Period: 7/1/07 to 9/30/07

Submitted by: Alan M. Voorhees Transportation Center at Rutgers University

Current Billing Period Previously Billed Cumulative Expenses
Task
No.

Task Description

Percent of
Total

Project
Budget

Cost of
Task % Completed Total % Completed Total % Completed Total

1 Review literature & data 12% $20,272 45% $9,122 55% $11,149 100% $20,272

2
Research design &
survey

57% $96,781 2% $1,936 3% $2,903 5% $4,839

3 Parking analysis 13% $21,971 4% $879 2% $439 6% $1,318
4 Quantitative analysis 6% $10,371 0% $- 0% $- 0% $-
5 Prepare reports 6% $9,522 0% $- 0% $- 0% $-

6
Undertake outreach &
implement plan

6% $10,875 0% $- 0% $- 0% $-

TOTAL 100% $169,791 7% $11,937 9% $14,492 16% $26,429

Additional / Extra Work

NOTE: The amounts reported above are estimates for reference purposes only and should not be used for official accounting purposes.
For a more accurate accounting of project expenditures, please refer to the official invoice for this project issued by Rutgers University
Division of Grant and Contract Accounting.
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